




HELLENIC REPUBLIC  
Ministry for Development,  
Competitiveness and Shipping



EUROPEAN UNION



ITALIAN REPUBLIC



Regione Puglia  
APULIA REGION

## European Territorial Cooperation Programme Greece-Italy 2007-2013

### PARTNERSHIP AGREEMENT

**Between the Lead Beneficiary (Lead Partner) and the beneficiaries  
(Partners) of the Operation (Project) "Development of sustainable biogas  
strategies for integrated agroindustrial waste management- BioGAIA "  
Financed by the European Territorial Cooperation Operational Programme  
"Greece-Italy" 2007-2013**

In Patras at 1 Karatheodori st., University Campus - Rio, 26500, Patras, today,  
.....Tuesday.....(day of the week), 31<sup>st</sup>(date) of January (month) 2012 the:

#### LEAD BENEFICIARY (LEAD PARTNER)

1. University of Patras - ELKE, 1 Karatheodori st., University Campus - Rio, 26500, Patras Represented by: Prof. Dimitrios L. Kalpaxis, Vice-Rector of Strategic Research Planning and Development

and

#### the PROJECT BENEFICIARIES (PROJECT PARTNERS)

2. Development Enterprise of Achaia Prefecture-NEA, 8, D. Ipsilantou & Mezonos Str., GR 26222, Patras Represented by Mr. George Athanasopoulos in its capacity as Partner No. 2,

- 1080/2006 of the European Parliament and of the Council on the European Regional Development Fund;
2. EC approval Decision C(2008)1132/28-03-2008 of the Operational Programme and last version approved of the Operational Programme;
  3. The Community and national Rules, as in force, related to:
    - public procurement & competition
    - eligibility of expenditures
    - protection of the environment
    - equal opportunities
    - non discrimination;
  4. The Memorandum of Understanding between the Member States involved in the implementation of the Operational Programme;
  5. The approved Management and Control System of the "European Territorial Cooperation" objective Operational Programme "Greece-Italy 2007-2013";
  6. The decision of the 3<sup>rd</sup> Monitoring Committee on 15 July 2011, as communicated to the lead partner in the letter dated 28 September 2011 (Annex 1) and the approved Application Form (Annex 2);
  7. The Programme Manual (Implementation Manual) as in force.

and for the purpose of implementing the project entitled **"Development of sustainable biogas strategies for integrated agroindustrial waste management"** with the following acronym: **"BioGAIA"**

**Have agreed and accepted the following provisions:**

#### **Article 1: Project Objectives**

The project "Development of sustainable biogas strategies for integrated agroindustrial waste management- BioGAIA" based on the Objective "European Territorial Cooperation" Operational Programme "Greece-Italy 2007-2013" shall contribute to the objectives set out in the Operational Programme. The project's main objective is, in summary, to increase the biogas productivity in AD plants that normally treat mixtures of wastewaters based on their seasonal availability and thus operate for periods with mono-substrates, to co-digest other agroindustrial wastes or agro-residues available in the area in order not only to operate efficiently but at the



3

Committee for the specific call, the expenditure incurred by the partners prior to that date shall be deemed non-eligible.

- 3.3** Upon approval by the Managing Authority of the final Progress Report, the agreement will be terminated on the date each of the Project Partners receives its share of the last payment of ERDF co-financing.
- 3.4** This agreement enters into force for the duration stipulated in article 3.1 and cannot be extended without the written permission of the Managing Authority following the procedure described in the Programme Manual (Implementation Manual), as in force.
- 3.5** Following the termination of the agreement, all Project Partners are obliged to comply with the obligations concerning the maintaining and filing of documents for a period of at least three years after the closure of the Operational Programme according to art.90, par.1 of EC Regulation 1083/2006.

#### **Article 4: Lead Partner**

The Lead Partner of the project:

- 4.1** Is responsible for the overall coordination, management and implementation of the project vis-à-vis the Managing Authority.
- 4.2** Ensures that the expenditure presented by the partners participating in the project has been incurred for the purpose of implementing the project and corresponds to the activities agreed between those partners as specified in the approved Application Form.
- 4.3** Verifies that the expenditure presented by the partners participating in the project has been validated by the controllers.
- 4.4** Shall receive ERDF contribution for the entire project and transfer it to the other partners participating in the project within one month of its receipt.
- 4.5** Shall appoint a Project Manager who has operational responsibility for the implementation of the overall project and a Finance Manager.
- 4.6** Will ensure timely commencement of the project and implementation of the entire project within the time schedule in compliance with all obligations to the Managing Authority. The Lead Partner shall notify the JTS of any factors that may adversely affect implementation of the project activities and/or financial plan.



5

- 5.3** Project Partners agree to take all necessary steps enabling the Lead Partner to comply with its responsibilities as set out in the Subsidy Contract.
- 5.4** Additionally, Project Partner 2: "Development Enterprise of Achaia Prefecture – NEA" undertakes the obligation of ensuring the implementation of its project activities within the set time schedule, in all cases prior to the expiry date of earlier contractual commitments. Such obligation arises out of the provisions of article 199 set out in L. 3852/2010. off

## **Article 6: Specific Activities**

- 6.1** The main tasks of University of Patras - ELKE, referred to as the 'Lead Partner', (also indicated as Project Partner 1), apart from those referred to in Art. 4, are summarised as follows:

### **Description of WP1: Management and Coordination**

#### **Action 1.1: Preparation activities**

**Deliverable 1.1.1:** Project proposal, **Activity (role):** LP collected all relevant information from the partners and prepared the project proposal.

#### **Action 1.2: Project Management**

**Deliverable 1.2.1:** Interim and the Final report (Technical & Financial reports), **Activity (role):** LP collects all relevant information from partners regarding technical and financial progress and prepares the reports.

#### **Action 1.3: Financial Monitoring**

**Deliverable 1.3.1:** 8 Progress Reports, **Activity (role):** LP collects all relevant information from partners regarding technical and financial progress and prepares the reports.

#### **Action 1.4: Project Coordination & Evaluation Meetings**

**Deliverable 1.4.1+1.4.2:** Minutes from Kick off and partner's meetings, **Activity (role):** LP organizes the Kick off meeting, 1 partner meeting in Greece and prepares the minutes.

**Deliverable 1.4.3:** Closeout meeting (minutes, report & follow-up report), **Activity (role):** LP organizes the closeout meeting in Greece and prepares the minutes.

The bottom of the page features several handwritten signatures and initials in black ink. From left to right, there are three distinct signatures, followed by a series of initials and a small mark that resembles a checkmark or a stylized '7'.

**Deliverable 3.4.1:** Technical Report with results from anaerobic effluent post treatment, **Activity (role):** LP runs laboratory experiments for identification of best combination of anaerobic effluent post treatment.

#### **Description of WP4: Pilot Scale Studies**

##### **Action 4.1: Design and Commissioning of Italian Pilot Plant**

**Deliverable 4.1.1 + 4.1.2:** Technical specifications for pilot plant commissioning, **Activity (role):** LP prepares the technical specifications for the Italian pilot plant commissioning and supervises the proper construction of Italian pilot plant.

##### **Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for Advanced Biogas Performance**

**Deliverable 4.3.1:** Technical Report with Greek & Italian pilot plant operational results for advanced performance, **Activity (role):** LP is scientifically responsible for the operation of both Greek and Italian pilot plants for the Implementation of Greek & Italian mixtures for advanced biogas performance.

##### **Action 4.4: Pilot-scale Anaerobic Effluent Post-treatment**

**Deliverable 4.4.1:** Technical Report with pilot scale results from anaerobic effluent post treatment, **Activity (role):** LP is scientifically responsible for the implementation of best post treatment anaerobic effluent methodology on Greek & Italian pilot plants.

##### **Action 4.5: Composting of sludges from Greek & Italian pilots**

**Deliverable:** Technical Report with Greek & Italian sludges composting results, **Activity (role) 4.5.1:** LP is responsible for the composting of sludges from the operation of Greek & Italian pilot plants.

#### **Description of WP5: Exploitation Business Plan**

##### **Action 5.1: Technoeconomic evaluation of Pilot-scale results**

**Deliverable 5.1.1:** Technoeconomic Evaluation, **Activity (role):** LP selects the best waste mixture scenarios in each partner region that maximize overall system performance based on technoeconomic evaluations of obtained results.

##### **Action 5.2: Development of Exploitation Business Plans**

**Deliverable 5.2.2:** Exploitation plan, **Activity (role):** LP evaluates pilot-scale results, selects the best mixtures for each partner and provides an example of exploitation plan.

The bottom of the page features several handwritten signatures and initials in black ink. From left to right, there are four distinct signatures, followed by a large, stylized 'A' or 'H' mark, and then a signature that includes the number '9'.

**Deliverable 2.2.1:** Information Material (Brochures, Posters, Biannual newsletters, CD), **Activity (role):** P2 produces 3000 bilingual leaflets, 1000 posters, 4 Biannual newsletters and 1000 CDs using external services.

**Action 2.3: Development of Website**

**Deliverable 2.3.1:** Website updated during the whole project, **Activity (role):** P2 contributes to the website upgrading.

**Action 2.4: Publicity Measures**

**Deliverable 2.4.2:** Publicity Material (TV spots, Radio spots, newspaper entries, **Activity (role):** P2 produces 2 TV Spots, 1 Radio Spot and prepares 4 entries in the local newspapers.

**Action 2.5: Conferences and Training staff activities**

**Deliverable 2.5.1 + 2.5.2:** Conference presentations & proceedings, **Activity (role):** P2 in collaboration with LP organizes a conference in the Achaia region and participates in a conference in Italy (Bari region) organised by P6.

**Description of WP3: Laboratory Supporting Actions**

**Action 3.1: Sources & Characterization of Agro-wastes**

**Deliverable 3.1.2:** Technical report on estimated amounts of agro-wastes, **Activity (role):** P2 runs a survey to determine the types and amounts of agrowaste residuals in the Prefecture of Achaia.

**Description of WP4: Pilot Scale Studies**


**Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for Advanced Biogas Performance**

**Deliverable 4.3.1:** Technical Report with Greek & Italian pilot plant operational results for advanced performance, **Activity (role):** P2 collaborates with LP in the operation of the Greek pilot plant. Various mixtures are tested for advanced biogas production.

**Action 4.4: Pilot-scale Anaerobic Effluent Post-treatment**

**Deliverable 4.4.1:** Technical Report with pilot scale results from anaerobic effluent post treatment, **Activity (role):** P2 collaborates with LP in the operation of the Greek pilot plant. Implementation of best post treatment anaerobic effluent methodology on P2's waste mixture.

**Action 4.5: Composting of sludges from Greek & Italian pilots**



11

**Action 1.2: Project Management**

**Deliverable 1.2.1:** Interim and the Final report (Technical & Financial reports), **Activity (role):** P3 provides all technical and financial information to LP for the preparation of the report.

**Action 1.3: Financial Monitoring**

**Deliverable 1.3.1:** 8 Progress Reports, **Activity (role):** P3 provides all financial information to LP for the preparation of the reports.

**Action 1.4: Project Coordination & Evaluation Meetings**

**Deliverable 1.4.2:** Minutes from partners meeting, **Activity (role):** P3 will participate in 3 Progress/Evaluation Meetings organised by the partners.

**Description of WP2: Information and Publicity****Action 2.1: Development of Communication Plan**

**Deliverable 2.1.3:** Communication plan, **Activity (role):** P3 prepares a communication plan for the dissemination of the proposed technology.

**Action 2.2: Creation of Information Material**

**Deliverable 2.2.2:** Information Material (Brochures, Posters, Biannual newsletters, CD), **Activity (role):** P3 produces 3000 bilingual leaflets, 1000 posters, 4 Biannual newsletters and 1000 CDs using external services.

**Action 2.3: Development of Website**

**Deliverable 2.3.1:** Website updated during the whole project, **Activity (role):** P3 contributes to the website upgrading.


**Action 2.4: Publicity Measures**

**Deliverable 2.4.3:** Publicity Material (TV spots, Radio spots, newspaper entries), **Activity (role):** P3 produces 1 TV Spot and prepares 4 entries in the local newspapers.

**Action 2.5: Conferences and Training staff activities**

**Deliverable 2.5.2:** Conference presentations & proceedings, **Activity (role):** P3 organizes a conference in the Aitolokarnania region for the dissemination of its results.

**Deliverable 2.5.5:** Conference presentations & proceedings, **Activity (role):** P3 participates in a conference in Italy (Bari region) organised by P6.

**Description of WP3: Laboratory Supporting Actions****Action 3.1: Sources & Characterization of Agro-wastes**A series of handwritten signatures in black ink, likely representing the project partners, located at the bottom of the page.

Budget details:

WPs/ Budget Lines	Staff Costs	Overheads	Travel & Accommodation	External Expertise & Services	Equipment	Investments/ Infrastructure	Others	Total
WP1	8.000,00 €	0,00 €	4.830,00 €	2.000,00 €	2.000,00 €	0,00 €	0,00 €	16.830,00 €
WP2	10.000,00 €	5.625,00 €	3.220,00 €	16.970,00 €	0,00 €	0,00 €	0,00 €	35.815,00 €
WP3	8.500,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	1.800,00 €	10.300,00 €
WP4	17.900,00 €	0,00 €	0,00 €	0,00 €	0,00 €	0,00 €	4.655,00 €	22.555,00 €
WP5	13.100,00 €	0,00 €	0,00 €	16.400,00 €	0,00 €	0,00 €	0,00 €	29.500,00 €
TOTALS	57.500,00 €	5.625,00 €	8.050,00 €	35.370,00 €	2.000,00 €	0,00 €	6.455,00 €	115.000,00 €

**6.4** The main tasks of Region of Epirus - Former Prefectures of Preveza and Arta, referred to as 'Project Partner 4', apart from those referred to in Art. 5 are summarised as follows:

**Description of WP1: Management and Coordination****Action 1.2: Project Management**

**Deliverable 1.2.1:** Interim and the Final report (Technical & Financial reports), **Activity (role):** P4 provides all technical and financial information to LP for the preparation of the reports.

**Action 1.3: Financial Monitoring**


**Deliverable 1.3.1:** 8 Progress Reports, **Activity (role):** P4 provides all financial information to LP for the preparation of the reports.

**Action 1.4: Project Coordination & Evaluation Meetings**

**Deliverable 1.4.2:** Minutes from partners meeting, **Activity (role):** P4 will participate in 3 Progress/Evaluation Meetings organised by the partners.

**Description of WP2: Information and Publicity****Action 2.1: Development of Communication Plan**

**Deliverable 2.1.4:** Communication plan, **Activity (role):** P4 prepares a communication plan for the dissemination of the proposed technology.

**Action 2.2: Creation of Information Material**




**Action 4.5: Composting of sludges from Greek & Italian pilots**

**Deliverable 4.5.1:** Technical Report with Greek & Italian sludges composting results, **Activity (role):** P4 collaborates with LP in the composting of sludge from the operation of Greek pilot plant treating P4's waste mixture.

**Description of WP5: Exploitation Business Plan****Action 5.1: Technoeconomic evaluation of Pilot-scale results**

**Deliverable 5.1.4:** Technoeconomic evaluation, **Activity (role):** P4 will conduct a study based on the indicative results from LP for the Region of Epirus - Former Prefectures of Preveza.

**Action 5.2: Development of Exploitation Business Plans**

**Deliverable 5.2.4:** Exploitation plan, **Activity (role):** P4 will conduct a study based on the indicative results from LP for the Region of Epirus - Former Prefectures of Preveza and Arta.

Budget details:

WPs/ Budget Lines	Staff Costs	Overheads	Travel & Accommodation	External Expertise & Services	Equipment	Investments/ Infrastructure	Others	Total
WP1	4.000,00 €	8.370,00 €	10.860,00 €	14.000,00 €	1.695,00 €	0,00 €	0,00 €	38.925,00 €
WP2	2.000,00 €	0,00 €	3.620,00 €	40.000,00 €	0,00 €	0,00 €	0,00 €	45.620,00 €
WP3	2.000,00 €	0,00 €	0,00 €	12.000,00 €	0,00 €	0,00 €	1.800,00 €	15.800,00 €
WP4	5.000,00 €	0,00 €	0,00 €	41.000,00 €	0,00 €	0,00 €	4.655,00 €	50.655,00 €
WP5	1.000,00 €	0,00 €	0,00 €	34.000,00 €	0,00 €	0,00 €	0,00 €	35.000,00 €
TOTALS	14.000,00 €	8.370,00 €	14.480,00 €	141.000,00 €	1.695,00 €	0,00 €	6.455,00 €	186.000,00 €

- 6.5** The main tasks of Region of Ionian Islands - Former Prefecture of Kefallinia & Ithaki, referred to as 'Project Partner 5', apart from those referred to in Art. 5 are summarised as follows:

**Description of WP1: Management and Coordination****Action 1.1: Preparation activities**

**Deliverable 3.1.5:** Technical report on estimated amounts of agro-wastes,  
**Activity (role):** P5 runs a survey to determine the types and amounts of agrowaste residuals in the Region of Ionian Islands - Former Prefecture of Kefallinia and Ithaki.

#### **Description of WP4: Pilot Scale Studies**

##### **Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for Advanced Biogas Performance**

**Deliverable 4.3.1:** Technical Report with Greek & Italian pilot plant operational results for advanced performance, **Activity (role):** P5 collaborates with LP in the operation of the Greek pilot plant. Various mixtures are tested for advanced biogas production.

##### **Action 4.4: Pilot-scale Anaerobic Effluent Post-treatment**

**Deliverable 4.4.1:** Technical Report with pilot scale results from anaerobic effluent post treatment, **Activity (role):** P5 collaborates with LP in the operation of the Greek pilot plant. Various mixtures are tested for advanced biogas production.

##### **Action 4.5: Composting of sludges from Greek & Italian pilots**

**Deliverable 4.5.1:** Technical Report with Greek & Italian sludges composting results, **Activity (role):** P5 collaborates with LP in the composting of sludge from the operation of Greek pilot plant treating P5's waste mixture.

#### **Description of WP5: Exploitation Business Plan**

##### **Action 5.1: Technoeconomic evaluation of Pilot-scale results**

**Deliverable 5.1.5:** Technoeconomic evaluation, **Activity (role):** P5 will conduct a study based on the indicative results from LP for the Region of Ionian Islands - Former Prefecture of Kefallinia and Ithaki.

##### **Action 5.2: Development of Exploitation Business Plans**

**Deliverable 5.2.5:** Exploitation plan, **Activity (role):** P5 will conduct a study based on the indicative results from LP for the Region of Ionian Islands - Former Prefecture of Kefallinia and Ithaki.



**Deliverable 2.1.6:** Communication plan, **Activity (role):** P6 prepares a communication plan for the dissemination of the proposed technology.

**Action 2.2: Creation of Information Material**

**Deliverable 2.2.5:** Information Material (Brochures, Posters, Biannual newsletters, CD), **Activity (role):** P6 produces 3000 bilingual leaflets, 1000 posters, 4 Biannual newsletters and 1000 CDs using external services.

**Action 2.3: Development of Website**

**Deliverable 2.3.1:** Website updated during the whole project, **Activity (role):** P6 contributes to the website upgrading.

**Action 2.5: Conferences and Training staff activities**

**Deliverable 2.5.2:** Conference presentations & proceedings, **Activity (role):** P6 organizes a conference in the Bari region for the dissemination of its results.

**Description of WP3: Laboratory Supporting Actions**

**Action 3.1: Sources & Characterization of Agro-wastes**

**Deliverable 3.1.6:** Technical report on estimated amounts of agro-wastes, **Activity (role):** P6 runs a survey to determine the types and amounts of agrowaste residuals in the Province of Bari.

**Description of WP4: Pilot Scale Studies**

**Action 4.1: Design and Commissioning of Italian Pilot Plant**


**Deliverable 4.1.1:** Italian pilot plant, **Activity (role):** Italian pilot plant is commissioned by P6 to evaluate enhanced biogas production from Italian agro-wastes.

**Action 4.2: Operation of Pilot with Basic Italian Scenarios**

**Deliverable 4.2.1:** Technical Report with Italian pilot plant operational results, **Activity (role):** P6 operates the Italian pilot plant. Various mixtures are tested.

**Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for Advanced Biogas Performance**

**Deliverable 4.3.1:** Technical Report with Greek & Italian pilot plant operational results for advanced performance, **Activity (role):** P6 collaborates with LP in the operation of the Italian pilot plant. Various mixtures are tested for advanced biogas production.

The bottom of the page features several handwritten signatures and initials in black ink. From left to right, there is a large stylized signature, followed by a smaller signature, then a series of initials. Further right, there is another large signature, followed by a circular stamp or mark, and finally a signature on the far right that includes the number '21'.

**Action 1.1: Preparation activities**

**Deliverable 1.1.1:** Project proposal, **Activity (role):** P7 provided all requested information to LP and collaborated in the preparation of the project proposal.

**Action 1.2: Project Management**

**Deliverable 1.2.1:** Interim and the Final report (Technical & Financial reports), **Activity (role):** P7 provides all technical and financial information to LP for the preparation of the reports.

**Action 1.3: Financial Monitoring**

**Deliverable 1.3.1:** 8 Progress Reports, **Activity (role):** P7 provides all financial information to LP for the preparation of the reports.

**Action 1.4: Project Coordination & Evaluation Meetings**

**Deliverable 1.4.2:** Minutes from partners meeting, **Activity (role):** P7 will participate in 3 Progress/Evaluation Meetings organised by the partners.

**Description of WP2: Information and Publicity****Action 2.2: Creation of Information Material**

**Deliverable 2.2.6:** Information Material (Brochures, Posters, Biannual newsletters, CD), **Activity (role):** P7 produces 3000 bilingual leaflets and 1000 CDs using external services.

**Action 2.3: Development of Website**


**Deliverable 2.3.1:** Website updated during the whole project, **Activity (role):** P7 contributes to the website upgrading.

**Action 2.4: Publicity Measures**

**Deliverable 2.4.7:** Publicity Material (TV spots, Radio spots, newspaper entries), **Activity (role):** P7 produces 2 TV Spots, 1 Radio Spot and prepares 4 entries in the local newspapers.

**Action 2.5: Conferences and Training staff activities**

**Deliverable 2.5.2:** Conference presentations & proceedings, **Activity (role):** P7 organizes a conference in the Bari region for the dissemination of its results.

A series of handwritten signatures in black ink, likely representing the project partners, located at the bottom of the page.

<b>Partner 3</b>	Development Agency of Etoloakarnania (ANAIT) S.A	Mr. Spyros Koufos
<b>Partner 4</b>	Region of Epirus Former Prefectures of Preveza and Arta	Frixos Nassis (Preveza) Vasiliki Zisi (Arta)
<b>Partner 5</b>	Region of Ionian Islands – Former Prefecture of Kefalinia and Ithaki	Mrs. Alexandra Ladou
<b>Partner 6</b>	Laser Center	Mrs. Patrizia Boffi
<b>Partner 7</b>	Province of Bari	Dr. Francesco Degiorgio

Decision making can take place when at least the 2/3 of the Management Team is present. The Management Team is consisting of one representative of each project partner, thus a total of 7 members. A decision requires 50% +1 of the votes, in order to be valid. In the case of a tie, the LP's representative holds the casting vote.

Internal communication among the partners, will utilise both traditional (phone, teleconferences) and electronic means (skype, email, messaging platforms).

## **Article 8: Cooperation with third parties**

**8.1** In case of cooperation with third parties, including subcontractors, delegation of part of the activities or of outsourcing, the project partner concerned shall remain solely responsible to the Lead Partner, concerning compliance with its obligations as set out in this Partnership Agreement. The Lead Partner shall be informed by the project partner about the subject and party of any contract concluded with a third party.

## BioGAIA –I1-3.2

	Kefalinia and Ithaki				
<b>Partner 6</b>	Laser Center	Italy	420,000.00	315,000.00	105,000.00
<b>Partner 7</b>	Province of Bari	Italy	25,000.00	18,750.00	6,250.00
<b>Total Project Budget</b>			<b>1,406,000.00</b>	<b>1,054,500.00</b>	<b>351,500.00</b>

**9.2** The eligibility of expenditure will be determined based on Commission Regulations and national laws. Eligible expenditure must be: 1) directly related to the content of the project; 2) necessary for the implementation of the project as long as they are reasonable and consistent with the principles of operational efficiency and economy; 3) actually incurred and are identifiable and verifiable in the accounting and taxation records of the project partner;

**9.3** Expenditure should follow eligibility rules stipulated at the Project Implementation Manual (Eligibility guidelines).

**9.4** The ERDF financial contributions shall be paid into the account of the Lead Partner who shall be responsible for the administrative and financial management of the funds and for transferring the funds to the respective project partners in accordance with their verified expenditure incurred for project actions effectively carried out.

#### **Article 10: Monitoring, Evaluation and Reporting**

**10.1** The Lead Partner has overall responsibility for monitoring the actions undertaken by the project partners on an ongoing basis.

**10.2** The Lead Partner is responsible for submitting progress reports and statements of expenditure to the JTS throughout the lifetime of the project (as indicated in the Subsidy Contract) and by the official end date of the project in order for final payment to be received. These reports should provide details of the activities undertaken as part of the project, the progress/outcomes achieved against targets, expenditure incurred, an explanation for any variances against the work plan's targets for physical

**Partner 3**


Development Agency of Etoloakarnania Prefecture (ANAIT) S.A

Mr. Konstantinos Karanikas, President of Board of Directors

**Partner 4**

Region of Epirus - Former Prefectures of Preveza and Arta


Mr. Alexandros Kachrimanis, Regional Administrator

**Partner 5**


Region of Ionian Islands - Former Prefecture of Kefallinia &amp; Ithaki

Mr. Spiridon Spivan, Regional

Administrator


  
Christos-Ioannis Skourtis

Replaced by

**Partner 6**

Laser Center

Prof. Francesco Fracassi, President




**CENTRO LASER**  
SOCIETA' CONSORTILE a.r.l.  
IL PRESIDENTE  
*Prof. Francesco Fracassi*



**Annex**

- 1) Monitoring Committee Decision (decision of the 3<sup>rd</sup> Monitoring Committee on 15 July 2011, as communicated to the lead partner in the letter dated 28 September 2011.
- 2) Application form

A series of handwritten signatures in black ink, including a large stylized 'A', a signature resembling 'dy', a signature resembling 'H', a signature resembling 'L', a signature resembling 'M', a signature resembling 'f', and a signature resembling 'C'.