Regione ugiia
EUROPEAN UNION ITALIAN REPUBLIC APULJA REGION

European Territorial Cooperation Programme
Greece-Italy 2007-2013

PARTNERSHIP AGREEMENT

Between the Lead Beneficiary (Lead Partner) and the beneficiaries
(Partners) of the Operation (Project) “Development of sustainable biogas
strategies for integrated agroindustrial waste management- BioGAIA ”
Financed by the European Territorial Cooperation Operational Programme
“Greece-Italy” 2007-2013

In Patras at 1 Karatheodori st., University Campus - Rio, 26500, Patras, today,
...... ’/mﬁédt’us(day of the week),%.i.i.g.*('date) of January (month) 2012 the:

LEAD BENEFICIARY (LEAD PARTNER)

1. University of Patras - ELKE, 1 Karatheodori st., University Campus - Rio,
26500, Patras Represented by: Prof. Dimitrios L. Kalpaxis, Vice-Rector of
Strategic Research Planning and Development

and

the PROJECT BENEFICIARIES (PROJECT PARTNERS) (

2. Development Enterprise of Achaia Prefecture-NEA, 8, D. Ipsilantou & Mezonos
Str., GR 26222, Patras Represented by Mr. George Athanasopoulos in its
capacity as Partner No. 2,
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1080/2006 of the European Parliament and of the Council on the European
Regional Development Fund;
2. EC approval Decision C(2008)1132/28-03-2008 of the Operational Programme
and last version approved of the Operational Programme;
3. The Community and national Rules, as in force, related to:
e public procurement & competition
e eligibility of expenditures
e protection of the environment
e equal opportunities
e non discrimination;
4. The Memorandum of Understanding between the Member States involved in the
implementation of the Operational Programme;
5. The approved Management and Control System of the “European Territorial
Cooperation” objective Operational Programme “Greece-Italy 2007-2013";

@

The decision of the 3™ Monitoring Committee on 15 July 2011, as communicated to the
lead partner in the letter dated 28 September 2011 (Annex 1) and the approved
Application Form (Annex 2);

7. The Programme Manual (Implementation Manual) as in force.

and for the purpose of implementing the project entitled “Development of
sustainable biogas strategies for integrated agroindustrial waste
management” with the following acronym: “BioGAIA"”

Have agreed and accepted the following provisions:

Article 1: Project Objectives

The project “Development of sustainable biogas strategies for integrated
agroindustrial waste management- BioGAIA” based on the Objective “European
Territorial Cooperation” Operational Programme “Greece-Italy 2007-2013" shall
contribute to the objectives set out in the Operational Programme. The project’s
main objective is, in summary, to increase the biogas productivity in AD plants that
normally treat mixtures of wastewaters based on their seasonal availability and thus
operate for periods with mono-substrates, to co-digest other agroindustrial wastes or

agro-residues available in the area in order not only to operate efficiently but at the
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Committee for the specific call, the expenditure incurred by the partners prior
to that date shall be deemed non-eligible.

Upon approval by the Managing Authority of the final Progress Report, the
agreement will be terminated on the date each of the Project Partners
receives its share of the last payment of ERDF co-financing.

This agreement enters into force for the duration stipulated in article 3.1 and
cannot be extended without the written permission of the Managing Authority
following the procedure described in the Programme Manual (Implementation
Manual), as in force.

Following the termination of the agreement, all Project Partners are obliged to
comply with the obligations concerning the maintaining and filing of
documents for a period of at least three years after the closure of the
Operational Programme according to art.90, par.l1 of EC Regulation
1083/2006.

Article 4: Lead Partner
The Lead Partner of the project:

4.1

4.2

4.3

4.4

4.5

4.6

Is responsible for the overall coordination, management and implementation
of the project vis-a-vis the Managing Authority.

Ensures that the expenditure presented by the partners participating in the
project has been incurred for the purpose of implementing the project and
corresponds to the activities agreed between those partners as specified in
the approved Application Form.

Verifies that the expenditure presented by the partners participating in the
project has been validated by the controllers.

Shall receive ERDF contribution for the entire project and transfer it to the
other partners participating in the project within one month of its receipt.
Shall appoint a Project Manager who has operational responsibility for the
implementation of the overall project and a Finance Manager.

Will ensure timely commencement of the project and implementation of the
entire project within the time schedule in compliance with all obligations to
the Managing Authority. The Lead Partner shall notify the JTS of any factors
that may adversely affect implementation of the project activities and/or

financial plan.
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5.3 Project Partners agree to take all necessary steps enabling the Lead Partner
to comply with its responsibilities as set out in the Subsidy Contract.

5.4  Additionally, Project Partner 2: “Development Enterprise of Achaia Prefecture -
NEA" undertakes the obligation of ensuring the implementation of its project
activities within the set time schedule, in all cases prior to the expiry date of
earlier contractual commitments. Such obligation arises out of the provisions
of article 199 set out in L. 3852/2010.

Article 6: Specific Activities
6.1  The main tasks of University of Patras - ELKE, referred to as the ‘Lead
Partner’, (also indicated as Project Partner 1), apart from those referred to in

Art. 4, are summarised as follows:

Description of WP1: Management and Coordination

Action 1.1: Preparation activities

Deliverable 1.1.1: Project proposal, Activity (role): LP collected all
relevant information from the partners and prepared the project proposal.

Action 1.2: Project Management

Deliverable 1.2.1: Interim and the Final report (Technical & Financial
reports), Activity (role): LP collects all relevant information from partners
regarding technical and financial progress and prepares the reports.

Action 1.3: Financial Monitoring

Deliverable 1.3.1: 8 Progress Reports, Activity (role): LP collects all
relevant information from partners regarding technical and financial progress and
prepares the reports.

Action 1.4: Project Coordination & Evaluation Meetings

Deliverable 1.4.1+1.4.2: Minutes from Kick off and partner's meetings,
Activity (role): LP organizes the Kick off meeting, 1 partner meeting in Greece and
prepares the minutes.

Deliverable 1.4.3: Closeout meeting (minutes, report & follow-up report),
Activity (role): LP organizes the closeout meeting in Greece and prepares the

minutes.
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Deliverable 3.4.1: Technical Report with results from anaerobic effluent post
treatment, Activity (role): LP runs laboratory experiments for identification of best
combination of anaerobic effluent post treatment.

Description of WP4: Pilot Scale Studies

Action 4.1: Design and Commissioning of Italian Pilot Plant

Deliverable 4.1.1 + 4.1.2: Technical specifications for pilot plant
commissioning, Activity (role): LP prepares the technical specifications for the
Italian pilot plant commissioning and supervises the proper construction of Italian
pilot plant.

Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for
Advanced Biogas Performance

Deliverable 4.3.1: Technical Report with Greek & Italian pilot plant
operational results for advanced performance, Activity (role): LP is scientifically
responsible for the operation of both Greek and Italian pilot plants for the
Implementation of Greek & Italian mixtures for advanced biogas performance.

Action 4.4: Pilot-scale Anaerobic Effluent Post-treatment

Deliverable 4.4.1: Technical Report with pilot scale results from anaerobic
effluent post treatment, Activity (role): LP is scientifically responsible for the
implementation of best post treatment anaerobic effluent methodology on Greek &
Italian pilot plants.

Action 4.5: Composting of sludges from Greek & Italian pilots

Deliverable: Technical Report with Greek & Italian sludges composting
results, Activity (role) 4.5.1: LP is responsible for the composting of sludges from
the operation of Greek & Italian pilot plants.

Description of WP5: Exploitation Business Plan

Action 5.1: Technoeconomic evaluation of Pilot-scale results

Deliverable 5.1.1: Technoeconomic Evaluation, Activity (role): LP selects
the best waste mixture scenarios in each partner region that maximize overall
system performance based on technoeconomic evaluations of obtained results.

Action 5.2: Development of Exploitation Business Plans

Deliverable 5.2.2: Expoitation plan, Activity (role): LP evaluates pilot-scale

results, selects the best mixtures for each partner and provides an example of

W ot

exploitation plan.
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Deliverable 2.2.1: Information Material (Brochures, Posters, Biannual
newsletters, CD), Activity (role): P2 produces 3000 bilingual leaflets, 1000 posters,
4 Biannual newsletters and 1000 CDs using external services.

Action 2.3: Development of Website

Deliverable 2.3.1: Website updated during the whole project, Activity
(role): P2 contributes to the website upgrading.

Action 2.4: Publicity Measures

Deliverable 2.4.2: Publicity Material (TV spots, Radio spots, newspaper
entries, Activity (role): P2 produces 2 TV Spots, 1 Radio Spot and prepares 4
entries in the local newspapers.

Action 2.5: Conferences and Training staff activities

Deliverable 2.5.1 + 2.5.2: Conference presentations & proceedings,
Activity (role): P2 in collaboration with LP organizes a conference in the Achaia
region and participates in a conference in Italy (Bari region) organised by P6.

Description of WP3: Laboratory Supporting Actions

Action 3.1: Sources & Characterization of Agro-wastes

Deliverable 3.1.2: Technical report on estimated amounts of agro-wastes,
Activity (role): P2 runs a survey to determine the types and amounts of agrowaste
residuals in the Prefecture of Achaia.

Description of WP4: Pilot Scale Studies

Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for
Advanced Biogas Performance

Deliverable 4.3.1: Technical Report with Greek & Italian pilot plant
operational results for advanced performance, Activity (role): P2 collaborates with
LP in the operation of the Greek pilot plant. Various mixtures are tested for advanced
biogas production.

Action 4.4: Pilot-scale Anaerobic Effluent Post-treatment

Deliverable 4.4.1: Technical Report with pilot scale results from anaerobic
effluent post treatment, Activity (role): P2 collaborates with LP in the operation of
the Greek pilot plant. Implementation of best post treatment anaerobic effluent
methodology on P2's waste mixture.

Action 4.5: Composting of sludges from Greek & Italian pilots

vf"'{j %f;

11
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Action 1.2: Project Management

Deliverable 1.2.1: Interim and the Final report (Technical & Financial
reports), Activity (role}: P3 provides all technical and financial information to LP for
the preparation of the report.

Action 1.3: Financial Monitoring

Deliverable 1.3.1: 8 Progress Reports, Activity (role): P3 provides all
financial information to LP for the preparation of the reports.

Action 1.4: Project Coordination & Evaluation Meetings

Deliverable 1.4.2: Minutes from partners meeting, Activity (role): P3 will
participate in 3 Progress/Evaluation Meetings organised by the partners.

Description of WP2: Information and Publicity

Action 2.1: Development of Communication Plan

Deliverable 2.1.3: Communication plan, Activity (role): P3 prepares a
communication plan for the dissemination of the proposed technology.

Action 2.2: Creation of Information Material

Deliverable 2.2.2: Information Material (Brochures, Posters, Biannual
newsletters, CD), Activity (role): P3 produces 3000 bilingual leaflets, 1000 posters,
4 Biannual newsletters and 1000 CDs using external services.

Action 2.3: Development of Website

Deliverable 2.3.1: Website updated during the whole project, Activity
(role): P3 contributes to the website upgrading.

Action 2.4: Publicity Measures

Deliverable 2.4.3: Publicity Material (TV spots, Radio spots, newspaper
entries), Activity (role): P3 produces 1 TV Spot and prepares 4 entries in the local
newspapers.

Action 2.5: Conferences and Training staff activities

Deliverable 2.5.2: Conference presentations & proceedings, Activity
(role): P3 organizes a conference in the Aitoloakarnania region for the dissemination
of its results.

Deliverable 2.5.5: Conference presentations & proceedings, Activity

(role): P3 participates in a conference in Italy (Bari region) organised by P6.

Description of WP3: Laboratory Supporting Actions
Action 3.1: Sources & Characterization of Agro-wastes
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0,00€|

Budget details:

4.830,00 €

2.000,00 |

16.830,00

10.000,02 5.625,00 3.220,00 € | 16.970,00 0,00 g 0,00€ 0,00 € 35.815,0§
8.500,00 € 0,00 2 0,00 € 0,00 g 0,00€ 0,00 €| 1.800,00 10.300,0%
17.900,00 0,00 € 0,00€ 0,00 € 0,00€ 0,00 € 4.655,0§ 22.555,0?)
13.1@0,02 0,00 € 0,00 €] 16.400,00 0,00 € 0,00 € 0,00 g 29,500,0€O:
57.500,0§ 5.625,00 8.050,00 € 35.370,0?)j 2.000,00 0,00 €| 6.455,00 115.000,0§
€ € € € € €

6.4  The main tasks of Region of Epirus - Former Prefectures of Preveza and Arta,

referred to as ‘Project Partner 4’, apart from those referred to in Art. 5 are
summarised as follows:

Description of WP1: Management and Coordination

Action 1.2: Project Management

Deliverable 1.2.1: Interim and the Final report (Technical & Financial
reports), Activity (role): P4 provides all technical and financial information to LP for
the preparation of the reports.

Action 1.3: Financial Monitoring

Deliverable 1.3.1: 8 Progress Reports, Activity (role): P4 provides all
financial information to LP for the preparation of the reports.

Action 1.4: Project Coordination & Evaluation Meetings

Deliverable 1.4.2: Minutes from partners meeting, Activity (role): P4 will
participate in 3 Progress/Evaluation Meetings organised by the partners,

Description of WP2: Information and Publicity

Action 2.1: Development of Communication Plan

Deliverable 2.1.4: Communication plan, Activity (role): P4 prepares a
communication plan for the dissemination of the proposed technology.

Action 2.2: Creation of Information Material
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Action 4.5: Composting of sludges from Greek & Italian pilots

Deliverable 4.5.1: Technical Report with Greek & Italian sludges composting
results, Activity (role): P4 collaborates with LP in the composting of sludge from
the operation of Greek pilot plant treating P4's waste mixture.

Description of WP5: Exploitation Business Plan

Action 5.1: Technoeconomic evaluation of Pilot-scale results

Deliverable 5.1.4: Technoeconomic evaluation, Activity (role): P4 will
conduct a study based on the indicative results from LP for the Region of Epirus -
Former Prefectures of Preveza,

Action 5.2: Development of Exploitation Business Plans

Deliverable 5.2.4: Exploitation plan, Activity (role): P4 will conduct a
study based on the indicative results from LP for the Region of Epirus - Former
Prefectures of Preveza and Arta.

Budget details:

— 4.000,00 | 8.370,00| 10.860,00 € | 14.000,00 | 1.695,00 0,00€| 0,00€| 38.925,00

2.000,0% 0,00 g 3.620,00 € 40.000,0§ 0,00 g 0,00 € 0,00 € 45.620,05
2.000,0% 0,00 € 0,00 € 12.000,02: 0,00 € 0,00 €| 1.800,00 15.800,0§
5.000,0?) 0,00 € 0,00 € 41.000,0§ 0,00 € 0,00 € 4.655,0§ 50.655,0§
l.OO0,0g 0,00 € 0,00 € 34.000,05 0,00 € 0,00 € 0,00 €€I 35.000,0§
14.000,0§ 8.370,02 14.480,00 € 141.000,0§ 1,695,02 0,00 € 6!455,02 186.000,0§:

6.5 The main tasks of Region of Ionian Islands - Former Prefecture of Kefallinia &
Ithaki, referred to as ‘Project Partner 5, apart from those referred to in Art. 5

are summarised as follows:

Description of WP1: Management and Coordination

Action 1.1: Preparation activities %

/ v 17
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Deliverable 3.1.5: Technical report on estimated amounts of agro-wastes,
Activity (role): P5 runs a survey to determine the types and amounts of agrowaste

residuals in the Region of lonian Islands - Former Perfecture of Kefallinia and Ithaki.

Description of WP4: Pilot Scale Studies

Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for
Advanced Biogas Performance

Deliverable 4.3.1: Technical Report with Greek & Italian pilot plant
operational results for advanced performance, Activity (role): P5 collaborates with
LP in the operation of the Greek pilot plant. Various mixtures are tested for advanced
biogas production.

Action 4.4: Pilot-scale Anaerobic Effluent Post-treatment

Deliverable 4.4.1: Technical Report with pilot scale results from anaerobic
effluent post treatment, Activity (role): P5 collaborates with LP in the operation of
the Greek pilot plant. Various mixtures are tested for advanced biogas production.

Action 4.5: Composting of sludges from Greek & Italian pilots

Deliverable 4.5.1: Technical Report with Greek & Italian sludges composting
results, Activity (role): P5 collaborates with LP in the composting of sludge from
the operation of Greek pilot plant treating P5's waste mixture.

Description of WP5: Exploitation Business Plan

Action 5.1: Technoeconomic evaluation of Pilot-scale results

Deliverable 5.1.5: Technoeconomic evaluation, Activity (role): P5 will
conduct a study based on the indicative results from LP for the Region of Ionian
Islands - Former Prefecture of Kefallinia and Ithaki.

Action 5.2: Development of Exploitation Business Plans

Deliverable 5.2.5: Exploitation plan, Activity (role): P5 will conduct a
study based on the indicative results from LP for the Region of Ionian Islands -
Former Perfecture of Kefallinia and Ithaki.

e
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Deliverable 2.1.6: Communication plan, Activity (role): P6 prepares a
communication plan for the dissemination of the proposed technology.

Action 2.2: Creation of Information Material

Deliverable 2.2.5: Information Material (Brochures, Posters, Biannual
newsletters, CD), Activity (role): P6 produces 3000 bilingual leaflets, 1000 posters,
4 Biannual newsletters and 1000 CDs using external services.

Action 2.3: Development of Website

Deliverable 2.3.1: Website updated during the whole project, Activity
(role): P6 contributes to the website upgrading.

Action 2.5: Conferences and Training staff activities

Deliverable 2.5.2: Conference presentations & proceedings, Activity
(role): P6 organizes a conference in the Bari region for the dissemination of its
results.

Description of WP3: Laboratory Supporting Actions

Action 3.1: Sources & Characterization of Agro-wastes

Deliverable 3.1.6: Technical report on estimated amounts of agro-wastes,
Activity (role): P6 runs a survey to determine the types and amounts of agrowaste

residuals in the Province of Bari.

Description of WP4: Pilot Scale Studies

Action 4.1: Design and Commissioning of Italian Pilot Plant

Deliverable 4.1.1: Italian pilot plant, Activity (role): Italian pilot plant is
commissioned by P6 to evaluate enhanced biogas production from Italian agro-
wastes,

Action 4.2: Operation of Pilot with Basic Italian Scenarios

Deliverable 4.2.1: Technical Report with Italian pilot plant operational
results, Activity (role): P6 operates the Italian pilot plant. Various mixtures are
tested.

Action 4.3: Operation of pilot plants with Greek & Italian Mixtures for
Advanced Biogas Performance

Deliverable 4.3.1: Technical Report with Greek & Italian pilot plant
operational results for advanced performance, Activity (role): P6 collaborates with
LP in the operation of the Italian pilot plant. Various mixtures are tested for

advanced biogas production.
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Action 1.1: Preparation activities

Deliverable 1.1.1: Project proposal, Activity (role): P7 provided all
requested information to LP and collaborated in the preparation of the project
proposal.

Action 1.2: Project Management

Deliverable 1.2.1: Interim and the Final report (Technical & Financial
reports), Activity (role): P7 provides all technical and financial information to LP for
the preparation of the reports.

Action 1.3: Financial Monitoring

Deliverable 1.3.1: 8 Progress Reports, Activity (role): P7 provides all
financial information to LP for the preparation of the reports.

Action 1.4: Project Coordination & Evaluation Meetings

Deliverable 1.4.2: Minutes from partners meeting, Activity (role): P7 will
participate in 3 Progress/Evaluation Meetings organised by the partners.

Description of WP2: Information and Publicity

Action 2.2: Creation of Information Material

Deliverable 2.2.6: Information Material (Brochures, Posters, Biannual
newsletters, CD), Activity (role): P7 produces 3000 bilingual leaflets and 1000 CDs
using external services.

Action 2.3: Development of Website

Deliverable 2.3.1: Website updated during the whole project, Activity
{(role): P7 contributes to the website upgrading.

Action 2.4: Publicity Measures

Deliverable 2.4.7: Publicity Material (TV spots, Radio spots, newspaper
entries), Activity (role): P7 produces 2 TV Spots, 1 Radio Spot and prepares 4
entries in the local newspapers.

Action 2.5: Conferences and Training staff activities

Deliverable 2.5.2: Conference presentations & ' proceedings, Activity

(role): P7 organizes a conference in the Bari region for the dissemination of its

results.
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Partner 3 | Development
Agency of
) Mr. Spyros Koufos
Etoloakarnania
(ANAIT) S.A

Partner 4 | Region of Epirus

Former Prefectures Frixos Nassis (Preveza)
of Preveza and Vasiliki Zisi (Arta)
Arta

Partner 5 | Region of Ionian
Islands - Former
Mrs. Alexandra Ladou
Perfecture of

Kefalinia and Ithaki

Partner 6 | Laser Center Mrs. Patrizia Boffi

Partner 7 | Province of Bari Dr. Francesco Degiorgio

Decision making can take place when at least the 2/3 of the Management
Team is present. The Management Team is consisting of one representative of
each project partner, thus a total of 7 members. A decision requires 50% +1
of the votes, in order to be valid. In the case of a tie, the LP’s representative
holds the casting vote.

Internal communication among the partners, will utilise both traditional
(phone, teleconferences) and electronic means (skype, email, messaging

platforms).

Article 8: Cooperation with third parties

8.1 In case of cooperation with third parties, including subcontractors, delegation
of part of the activities or of outsourcing, the project partner concerned shall
remain solely responsible to the Lead Partner, concerning compliance with its
obligations as set out in this Partnership Agreement. The Lead Partner shall
be informed by the project partner about the subject and party of any
contract concluded with a third party.
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Kefalinia and Ithaki
Partner 6| Laser Center Italy 420,000.00 315,000.00 105,000.00
Partner 7| Province of Bari Italy 25,000.00 18,750.00 6,250.00
Total Project Budget 1,406,000.00 | 1,054,500.00 | 351,500.00

9.2 The eligibility of expenditure will be determined based on Commission
Regulations and national laws. Eligible expenditure must be: 1) directly
related to the content of the project; 2) necessary for the implementation of
the project as long as they are reasonable and consistent with the principles
of operational efficiency and economy; 3) actually incurred and are
identifiable and verifiable in the accounting and taxation records of the project
partner;

9.3 Expenditure should follow eligibility rules stipulated at the Project
Implementation Manual (Eligibility guidelines).

8.4 The ERDF financial contributions shall be paid into the account of the Lead
Partner who shall be responsible for the -administrative and financial
management of the funds and for transferring the funds to the respective
project partners in accordance with their verified expenditure incurred for
project actions effectively carried out.

Article 10: Monitoring, Evaluation and Reporting

10.1 The Lead Partner has overaii responsibility  for monitoring the actions
undertaken by the project partners on an ongoing basis.

10.2 The lLead Partner is responsible for submitting progress reports and
statements of expenditure to the JTS throughout the lifetime of the project
(as indicated in the Subsidy Contract) and by the official end date of the
project in order for final payment to be received. These reports should
provide details of the activities undertaken as part of the project, the
progress/outcomes achieved against targets, expenditure incurred, an

explanation for any variances against the work plan’s targets for physical




European Territorial Cooperation Programme Greece-Italy 2007-2013 Partnership Agreement
BioGAIA -11-3.2

Partner 3
Development Agency of Etoloakarnania Prefecture (ANAIT) S.A

Mr. Konstantinos Karanikas, Preside Board of Directors

Partner 4
Region of Epirus - Former Prefectures of Preveza and Arta

Mr. Alexandros Kach/r}‘manis, Regio dmlmstrator

Partner 5
Region of Ionian Islands - Former Prefecture of Kefallinia & Ithakl
Mr. Spividon SPWOM, Reglonal N

,

e T 1570 s

Partner 6

Laser Center

Fratassi, President

CENTRO |

SOCIETA CO
L PRESI

A Praffrancesco ! racasst

Prof. Francesc
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Annex
1) Monitoring Committee Decision (decision of the 3™ Monitoring Committee on

15 July 2011, as communicated to the lead partner in the letter dated 28
September 2011.
2) Application form




